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Contractor COST ESTIMATES REPORT - CO ___	 ___________Public Housing
Construction Contractor Cost Estimate Report for Change Order No. __
	Project:
	Modernization of ___________________Public Housing
_________________, P.R.
RQ-_______

	Date:
	__________

	Change Order:
	__________

	General Contractor:
	_____________________________________

	Contract Number:
	__________

	Design Firm:
	_____________________________________

	PM/CM/Inspection Firm:
	_____________________________________

	Change Order Cost:
	__________




We submit for consideration this change order’s cost estimates based on a actual cost per unit, representing the construction industry cost.  The following table provides the cost estimate considered. 

I. Title 1 
	LABOR:

	CLASSIFICATION
	
	HOURS
	RATE/HOUR
	EXTENSION

	Operators (3EA) (2 Month)
	
	960
	 $           7.00 
	 $      6,720.00 

	Driver (2 Month)
	
	320
	 $           6.50 
	 $      2,080.00 

	Labors (4 E.A.)
	
	1,280
	 $           5.51 
	 $      7,052.80 

	SUB-TOTAL
	
	
	[bookmark: _GoBack]
	 $    15,852.80 

	BENEFITS (38.25%)
	
	
	
	 $      6,063.70 

	TOTAL LABOR
	
	
	
	( $    21,916.50) 

	EQUIPMENT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Traxcavator
	2
	Month
	 $     6,311.00 
	 $    12,622.00 

	Digger (2 EA)
	4
	Month
	 $     2,612.00 
	 $    10,448.00 

	Dump Truck
	2
	Month
	 $     6,000.00 
	 $    12,000.00 

	Air Compressor
	2
	Month
	 $     1,051.00 
	 $      2,102.00 

	Concrete Saw
	1
	Month
	 $     1,446.00 
	 (
Form 
AVP-50060
2
Rev
.
 
June 
201
7
) $      1,446.00 

	SUB TOTAL EQUIPMENT
	
	
	
	 $    38,618.00 

	GAS, LUBRICANTS,ETC. (25%)
	
	
	 $      9,654.50 

	TOTAL EQUIPMENT
	
	
	
	 $    48,272.50 

	SUB CONTRACT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	6" Crushed Stone
	690
	C.M.
	 $         10.00 
	 $      6,900.00 

	4" Black Base
	1,275
	Ton
	 $         40.00 
	 $    51,000.00 

	2" Asphalt Pavement
	625
	Ton
	 $         60.00 
	 $    37,500.00 

	TOTAL MATERIALS
	
	
	
	( $    95,400.00 )

	SUB TOTAL
	
	
	
	 $  165,589.00 

	SUERVISION (0%)
	
	
	
	

	SUB TOTAL
	
	
	
	

	INSURANCES (4.7%)
	
	
	
	 $      7,782.68 

	SUB TOTAL
	
	
	
	 $  173,371.68 

	OVERHEAD & PROFIT (0%)
	
	
	   

	FINAL TOTAL
	
	
	
	 ($  173,371.68 )

	
II.  Title 2

	LABOR:

	CLASSIFICATION
	
	HOURS
	RATE/HOUR
	EXTENSION

	Operators
	
	160
	 $           7.00 
	 $      1,120.00 

	Driver
	
	160
	 $           6.50 
	 $      1,040.00 

	Labors
	
	240
	 $           5.51 
	 $      1,322.40 

	Cement Mason (2 E.A.)
	
	120
	 $           5.85 
	 $         702.00 

	Cement Mason Helper (2 E.A.)
	120
	 $           5.51 
	 $         661.20 

	SUB-TOTAL
	
	
	
	 $      4,845.60 

	BENEFITS (38.25%)
	
	
	
	 $      1,853.44 

	TOTAL LABOR
	
	
	
	 $      6,699.04 

	EQUIPMENT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Digger
	1
	Month
	 $     2,612.00 
	 $      2,612.00 

	Dump Truck
	1
	Month
	 $     6,000.00 
	 $      6,000.00 

	Concrete Saw
	1
	Week
	 $        490.00 
	 $         490.00 

	Air Compressor
	1
	Month
	 $     1,051.00 
	 $      1,051.00 

	SUB TOTAL EQUIPMENT
	
	
	
	 $    10,153.00 

	GAS, LUBRICANTS,ETC. (25%)
	
	
	 $      2,538.25 

	TOTAL EQUIPMENT
	
	
	
	 $    12,691.25 

	MATERIALS

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Concrete
	170
	C.Y.
	 $         68.00 
	 $    11,560.00 

	Wood, Nails, Etc.
	1
	L.S.
	 $        500.00 
	 $         500.00 

	TOTAL MATERIALS
	
	
	
	 $    12,060.00 

	SUB CONTRACT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	1-1/2" Asphalt Pavement
	469
	Ton
	 $         60.00 
	 $    28,140.00 

	TOTAL MATERIALS
	
	
	
	 $    28,140.00 

	SUB TOTAL
	
	
	
	 $    59,590.29 

	SUPERVISION (5%)
	
	
	
	 $      2,979.51 

	SUB TOTAL
	
	
	
	 $    62,569.81 

	INSURANCES (4.7%)
	
	
	
	 $      2,940.78 

	SUB TOTAL
	
	
	
	 $    65,510.59 

	OVERHEAD & PROFIT (15%)
	
	
	 $      9,826.59 

	FINAL TOTAL
	
	
	
	 $    75,337.18 

	III. SUMMARY:

	CLASSIFICATION
	
	
	
	EXTENSION

	DEDUCTIVE COST
	
	
	
	 ($  173,371.68) 

	ADDED COST
	
	
	
	 $    75,337.18 

	FINAL TOTAL
	
	
	
	 ($    98,034.50)



I hereby certify that the above detail is correct and we recommend the approval of this contract modification.

	Prepared by:


	
	

	Project  Contractor

By:
	
	

	             Signature 		Date
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Project:  Modernization of ___________________Public Housing   _________________, P.R.   RQ - _______  

Date:  __________  

Change Order:  __________  

General Contractor:  _____________________________________  

Contract Number:  __________  

Design Firm:  _____________________________________  

PM/CM/ Inspection Firm:  _____________________________________  

Change Order Cost:  __________  

    We submit for consideration  this  change order ’s   cost estimates based on a actual cost per  unit, representing the construction industry cost.  The following table provides the cost  estimate considered.      I.   Title 1    

LABOR:  

CLASSIFICATION   HOURS  RATE/HOUR  EXTENSION  

Operators (3EA) (2 Month)   960    $           7.00     $      6,720.00   

Driver (2 Month)   320    $           6.50     $      2,080.00   

Labors (4 E.A.)   1,280    $           5.51     $      7,052.80   

SUB - TOTAL       $    15,852.80   

BENEFITS  (38.25%)       $      6,063.70   

TOTAL LABOR     ( $    21,916.50)   

EQUIPMENT  

DESCRIPTION  QTY  UNIT   UNIT COST  TOTAL COST  

Traxcavator  2  Month    $     6,311.00     $    12,622.00   

Digger (2 EA)  4  Month    $     2,612.00     $    10,448.00   

Dump Truck  2  Month    $     6,000.00     $    12,000.00   

Air Compressor  2  Month    $     1,051.00     $      2,102.00   

Concrete Saw  1  Month    $     1,446.00     $      1,446.00   

SUB TOTAL EQUIPMENT       $    38,618.00   
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