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MONTHLY REPORT NO. # ___
PROJECT: Name Public Housing, City, Puerto Rico RQ-00#### 

1. [bookmark: _Toc388441671]INTRODUCTION
On Month __, 20__, ___________________ (___) was contracted by PRPHA to serve as Construction/Program Managers/Inspection, in effect, to act as their representatives with the project management services of the comprehensive modernization works. ___ received on Month __, 20__ a Notice to Proceed (NTP) to start the Services for the modernization of the Name Public Housing Complex (RQ-00####) in the Municipality of City, P.R. in accordance with Contract Number 20__-00######.
1.1. [bookmark: _Toc388441672]Project Profile
1.1.1. [bookmark: _Toc388441673]Project Description
Text
1.1.2. [bookmark: _Toc388441674]Project Cost & Scheduling
1.1.2.1. Designer
Text
1.1.2.2. Contractor
Text
1.2. [bookmark: _Toc388441675]Construction Activities Summary
1.2.1. [bookmark: _Toc388441676]Intro
Text
1.2.2. [bookmark: _Toc388441677]Site
Text
1.2.3. [bookmark: _Toc388441678]Building #
Text
1.2.4. [bookmark: _Toc388441679]Building #
Text
1.3. [bookmark: _Toc388441680]Site Plan Description and View
Text















2. [bookmark: _Toc388441681]DETAILED CPM IMPLEMENTATION SCHEDULE ANALYSIS OF PLANNED VS ACTUAL PERFORMANCE
2.1. [bookmark: _Toc388441682]Notice to Proceed
Text
2.2. [bookmark: _Toc388441683]Contractor Schedule
Text
2.3. [bookmark: _Toc388441684]Project Phases
Text
3. [bookmark: _Toc388441685]DESCRIPTION OF ACTIONS TAKEN FOR EACH CPM ITEM BEHIND SCHEDULE
Text
4. [bookmark: _Toc388441686]SCHEDULED PLANNED VS ACTUAL CONSTRUCTION LABOR ON SITE FOR THE PERIOD
Text
5. [bookmark: _Toc388441687]APPROVED, PENDING, POTENTIAL CHANGE ORDERS AND THEIR IMPACT TO PROJECT SCHEDULE AND COST
Text
5.1. [bookmark: _Toc388441688]Approved Change Orders:
[bookmark: _Toc388441689]5.1.1 Designer
	CO
No.
	Item
No.
	Description
	Cost
	Time
Extension
	Approved Date

	
	
	
	$
	
	

	Total
	$
	
	


[bookmark: _Toc388441690]5.1.2 Contractor
	CO
No.
	Item
No.
	Description
	Cost
	Time
Extension
	Approved Date

	
	
	
	$
	
	

	
	
	
	$
	
	

	
	
	
	$
	
	

	Total
	$
	
	


5.2. [bookmark: _Toc388441691]Pending Change Orders:
[bookmark: _Toc388441692]5.2.1 Designer
	CO
No.
	Item
No.
	Description
	Cost
	Time
Extension
	Comments

	
	
	
	$
	
	

	Total
	$
	
	


[bookmark: _Toc388441693]5.2.2 Contractor
	CO
No.
	Item
No.
	Description
	Cost
	Time
Extension
	Comments

	
	
	
	$
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Total
	$
	
	



5.3. [bookmark: _Toc388441694]Potential Change Orders
[bookmark: _Toc388441695]5.2.1 Designer
	ItemNo.
	Description
	Cost Estimate by Designer
	Cost Estimate by Program Manager
	Agreement
	Time Extension
	Status

	
	
	$
	$
	$
	
	

	
	
	$
	$
	$
	
	


[bookmark: _Toc388441696]5.2.2 Contractor
	ItemNo.
	Description
	Cost Estimate by Contractor
	Cost Estimate by Designer
	Cost Estimate by Program Manager
	Agreement
	Time Extension
	Status

	
	
	
	$
	$
	$
	
	

	
	
	
	$
	$
	$
	
	


6. [bookmark: _Toc388441697]REGULATORY COMPLIANCE ACTIVITIES
6.1. [bookmark: _Toc388441698]Davis Bacon Act (DBA)
Text
6.1.1. [bookmark: _Toc388441699]Payrolls 
Text
6.2. [bookmark: _Toc388441700]Section 3
Text
6.3. [bookmark: _Toc388441701]HUD 504 Compliance Report
Text
6.4. [bookmark: _Toc388441702]Lead Abatement
Text
6.4.1. [bookmark: _Toc388441703]Mitigation activities
Text 
The actual status of the mitigation activity is as follows:
	Total Buildings
	#

	Total Buildings Mitigated
	#(Building # @ #)

	Total Dwelling Units
	##

	Total Dwelling Units Non-Mitigated
	#

	Total Dwelling Units Mitigated
	##



7. [bookmark: _Toc388441704]RESIDENT RELOCATION ACTIVITIES
7.1. [bookmark: _Toc388441705]Planning
Text
7.2. [bookmark: _Toc388441706]Current Project Conditions
Text
7.3. [bookmark: _Toc388441707]Relocation Status
The actual status of the relocation is as follows:
	Building
	Units per building
	Vacant units
	Possible delivery date vacant building
	Possible delivery date modernized building
	Comments

	
	
	
	
	
	

	
	
	
	
	
	


For a detailed itinerary of the relocation plan, please refer to the CPM Update on attachment 9.15.
7.3.1. [bookmark: _Toc388441708]Forecast relocation for next building.
Text

8. [bookmark: _Toc388441709]DESCRIPTION OF POTENTIAL PROBLEMS THAT NEED TO BE ADDRESSED AND POSSIBLE CORRECTIVE ACTIONS.
Text
9. [bookmark: _Toc388441710]ATTACHMENT
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9.1. [bookmark: _Toc388441711]ATTACHMENT 1
PRPHA MONTHLY CONSTRUCTION
SUMMARY REPORT
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9.2. [bookmark: _Toc388441712]ATTACHMENT 2
HUD 5378 FORM – BI WEEKLY REPORTS
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9.3. [bookmark: _Toc388441713]ATTACHMENT 3
DAILY INSPECTIONS REPORTS
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9.4. [bookmark: _Toc388441714]ATTACHMENT 4
WEEKLY MEETINGS MINUTES
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9.5. [bookmark: _Toc388441715]ATTACHMENT 5
DRAWINGS REVISIONS STATUS LOG
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9.6. [bookmark: _Toc388441716]ATTACHMENT 6
SUBMITTALS STATUS LOG
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9.7. [bookmark: _Toc388441717]ATTACHMENT 7
REQUEST FOR INFORMATION STATUS LOG
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9.8. [bookmark: _Toc388441718]ATTACHMENT 8
REQUEST FOR SUBSTITUTION STATUS LOG
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9.9. [bookmark: _Toc388441719]ATTACHMENT 9
STATUS OF CHANGE IN WORK
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9.10. [bookmark: _Toc388441720]ATTACHMENT 10
PAYMENTS STATUS REPORT
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9.11. [bookmark: _Toc388441721]ATTACHMENT 11
CONCRETE POURING LOG
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9.12. [bookmark: _Toc388441722]ATTACHMENT 12
PROJECT CORRESPONDENCE













Esta página ha sido intencionalmente dejada en blanco















9.13. [bookmark: _Toc388441723]ATTACHMENT 13
PROJECT PROGRESS PHOTOS
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9.14. [bookmark: _Toc388441724]ATTACHMENT 14
PROJECT STAFF CERTIFICATIONS
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9.15. [bookmark: _Toc388441725]ATTACHMENT 15
PROGRESS SCHEDULE
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9.16. [bookmark: _Toc388441726]ATTACHMENT 16
PERMIT STATUS REPORT
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9.17. [bookmark: _Toc388441727]ATTACHMENT 17
RAIN LOG
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9.18. [bookmark: _Toc388441728]ATTACHMENT 18
GOVERNMENT’S AGENCIES REPORTS
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9.19. [bookmark: _Toc388441729]ATTACHMENT 19
VISITOR’S RECORD
(Only includes records in the days when there was visiting in the project).
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9.20. [bookmark: _Toc388441730]ATTACHMENT 20
OTHER MEETINGS
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9.21. [bookmark: _Toc388441731]ATTACHMENT 21
DAVIS BACON ACT COMPLIANCE
CERTIFICATION
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9.22. [bookmark: _Toc388441732]ATTACHMENT 22
TOXIC MATERIAL REPORT
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9.23. [bookmark: _Toc388441733]ATTACHMENT 23
PROJECT MONTHLY REPORT
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9.24. [bookmark: _Toc388441734]ATTACHMENT 24
UNITS DELIVER REPORT
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9.25. [bookmark: _Toc388441735]ATTACHMENT 25
SECTION 3 REPORT
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9.26. [bookmark: _Toc388441736]ATTACHMENT 26
OTHERS REPORTS
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Figure 2- Zoning Plan 




Figure 1- Location Plan 




Figure 3- Modernization Plan 
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