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designer COST ESTIMATES REPORT - CO ___	 ___________Public Housing
Designer Cost Estimate Report for Change Order No. __
	Project:
	Modernization of ___________________Public Housing
_________________, P.R.
RQ-_______

	Date:
	__________

	Change Order:
	__________

	General Contractor:
	_____________________________________

	Contract Number:
	__________

	Design Firm:
	_____________________________________

	CM/PM/Inspection Firm:
	_____________________________________

	Change Order Cost:
	__________




We submit for consideration this change order’s cost estimates based on an actual cost per unit, representing the construction industry cost.  The following table provides the cost estimate considered. 

I. Title 1 
	LABOR:

	CLASSIFICATION
	
	HOURS
	RATE/HOUR
	EXTENSION

	Operators (3EA) (2 Month)
	
	960
	 $           7.00 
	 $      6,720.00 

	Driver (2 Month)
	
	320
	 $           6.50 
	 $      2,080.00 

	Labors (4 E.A.)
	
	1,280
	 $           5.51 
	 $      7,052.80 

	SUB-TOTAL
	
	
	
	 $    15,852.80 

	BENEFITS (38.25%)
	
	
	
	 $      6,063.70 

	TOTAL LABOR
	
	
	
	( $    21,916.50) 

	EQUIPMENT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Traxcavator
	2
	Month
	 $     6,311.00 
	 $    12,622.00 

	Digger (2 EA)
	4
	Month
	 $     2,612.00 
	 $    10,448.00 

	Dump Truck
	2
	Month
	 $     6,000.00 
	 $    12,000.00 

	Air Compressor
	2
	Month
	 $     1,051.00 
	 $      2,102.00 

	Concrete Saw
	1
	Month
	 $     1,446.00 
	 $      1,446.00 

	SUB TOTAL EQUIPMENT
	
	
	
	 (
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) $    38,618.00 

	GAS, LUBRICANTS,ETC. (25%)
	
	
	 $      9,654.50 

	TOTAL EQUIPMENT
	
	
	
	 $    48,272.50 

	SUB CONTRACT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	6" Crushed Stone
	690
	C.M.
	 $         10.00 
	 $      6,900.00 

	4" Black Base
	1,275
	Ton
	 $         40.00 
	 $    51,000.00 

	2" Asphalt Pavement
	625
	Ton
	 $         60.00 
	 $    37,500.00 

	TOTAL MATERIALS
	
	
	
	( $    95,400.00 )

	SUB TOTAL
	
	
	
	 $  165,589.00 

	SUERVISION (0%)
	
	
	
	

	SUB TOTAL
	
	
	
	

	INSURANCES (4.7%)
	
	
	
	 $      7,782.68 

	SUB TOTAL
	
	
	
	 $  173,371.68 

	OVERHEAD & PROFIT (0%)
	
	
	   

	FINAL TOTAL
	
	
	
	 ($  173,371.68 )

	
II.  Title 2

	LABOR:

	CLASSIFICATION
	
	HOURS
	RATE/HOUR
	EXTENSION

	Operators
	
	160
	 $           7.00 
	 $      1,120.00 

	Driver
	
	160
	 $           6.50 
	 $      1,040.00 

	Labors
	
	240
	 $           5.51 
	 $      1,322.40 

	Cement Mason (2 E.A.)
	
	120
	 $           5.85 
	 $         702.00 

	Cement Mason Helper (2 E.A.)
	120
	 $           5.51 
	 $         661.20 

	SUB-TOTAL
	
	
	
	 $      4,845.60 

	BENEFITS (38.25%)
	
	
	
	 $      1,853.44 

	TOTAL LABOR
	
	
	
	 $      6,699.04 

	EQUIPMENT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Digger
	1
	Month
	 $     2,612.00 
	 $      2,612.00 

	Dump Truck
	1
	Month
	 $     6,000.00 
	 $      6,000.00 

	Concrete Saw
	1
	Week
	 $        490.00 
	 $         490.00 

	Air Compressor
	1
	Month
	 $     1,051.00 
	 $      1,051.00 

	SUB TOTAL EQUIPMENT
	
	
	
	 $    10,153.00 

	GAS, LUBRICANTS,ETC. (25%)
	
	
	 $      2,538.25 

	TOTAL EQUIPMENT
	
	
	
	 $    12,691.25 

	MATERIALS

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	Concrete
	170
	C.Y.
	 $         68.00 
	 $    11,560.00 

	Wood, Nails, Etc.
	1
	L.S.
	 $        500.00 
	 $         500.00 

	TOTAL MATERIALS
	
	
	
	 $    12,060.00 

	SUB CONTRACT

	DESCRIPTION
	QTY
	UNIT 
	UNIT COST
	TOTAL COST

	1-1/2" Asphalt Pavement
	469
	Ton
	 $         60.00 
	 $    28,140.00 

	TOTAL MATERIALS
	
	
	
	 $    28,140.00 

	SUB TOTAL
	
	
	
	 $    59,590.29 

	SUPERVISION (5%)
	
	
	
	 $      2,979.51 

	SUB TOTAL
	
	
	
	 $    62,569.81 

	INSURANCES (4.7%)
	
	
	
	 $      2,940.78 

	SUB TOTAL
	
	
	
	 $    65,510.59 

	OVERHEAD & PROFIT (15%)
	
	
	 $      9,826.59 

	FINAL TOTAL
	
	
	
	 $    75,337.18 

	III. SUMMARY:

	CLASSIFICATION
	
	
	
	EXTENSION

	DEDUCTIVE COST
	
	
	
	 ($  173,371.68) 

	ADDED COST
	
	
	
	 $    75,337.18 

	FINAL TOTAL
	
	
	
	 ($    98,034.50)



I hereby certify that the above detail is correct and we recommend the approval of this contract modification.

	Prepared by:


	
	

	Project  Designer

By:
	
	

	             Signature 		Date
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