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CM/PM/Inspection Time Analysis Report for Change Order No. __
	Project:
	Modernization of ______________________ Public Housing
_______________, P.R.
RQ-________

	Date:
	__________

	Change Order:
	__________

	General Contractor:
	_____________________________________

	Contract Number:
	__________

	Design Firm:
	_____________________________________

	CM/PM/Inspection Firm:
	_____________________________________

	Change Order Cost:
	__________




We submit for consideration this change order for proposals of the project in reference.  The compiled proposal information provided, has been recovered and organized from the Inspector records.  The following table provides the time extension and analysis considered.  It is imperative to note that these tasks would be performed at the end of the contract time and thus become critical and a time extension is needed for the contractor to finish the work. 

I. Title 1
No time extension granted since the task is concurrent to other tasks in this change order
II. Title 2
Time extension: 17 days – Since this task requires working with sanitary lines already in use and the installation of new lines between occupied buildings, the time to perform the work is all granted as a time  (
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)extension to the contractor.  Since the contractor is already working in the last phase of the project, this item becomes critical. The breakdown of the time to perform this task is as follows:
1.  (
Form AVP-500607
Rev. June 2014
)Installation of 2 Manholes                 2 days
2. New sanitary lines                             8 days
3. Connection to lines in use                 3 days

4. Demolition of existing facilities          2 days
5. Clean up and reposition                    2 days

III. Title 3
Time extension: 29 days – Since this task requires working with sanitary lines already in use and the installation of new lines between occupied buildings, the time to perform the work is all granted as a time extension to the contractor.  Since the contractor is already working in the last phase of the project, this  item becomes critical. This task is more complicated than the installation of sanitary lines between buildings B & C since the topography is different, there is an additional Manhole to be installed in the main street and there are other obstacles like a telephone manhole, existing electrical conduits and a handicap ramp in the area. The breakdown of the time to perform this task is as follows:

1. Installation of 3 Manholes                 4 days
2. New sanitary lines                           10 days
3. Connection to lines in use                 8 days
4. Demolition of existing facilities          5 days
5. Clean up and reposition                    2 days

IV. Title 4
No time extension granted since the task is concurrent to other tasks in this change order



I hereby certify that the above detail is correct and the time impact has been analyzed. We recommend the approval of this contract modification.

	
Prepared by:


	
	
Accepted by:



	Resident Inspector

By: 
	
	Principal or representative

By:

	             Signature 		Date
	
	             Signature 		Date
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