COST Analysis REPORT-CO ___	 ____________________Public Housing 
COST Analysis REPORT-CO ___	 ____________________Public Housing
Cost Analysis Report for Change Order No. __
	Project:
	Modernization of __________________Public Housing
_________________, P.R.
RQ-_______

	Date:
	__________

	Change Order:
	__________

	General Contractor:
	_____________________________________

	Contract Number:
	__________

	Design Firm:
	_____________________________________

	CM/PM/Inspection Firm:
	_____________________________________

	Change Order Cost:
	__________




We submit for consideration change order no.___ proposals of the project in reference.  The compiled proposal information provided above, has been recovered and organized from the Inspector and Designer’s records.  Change Order no.___ consists of the following proposals:
I. PA-Title1
II. PB-Title2

The cost evaluation is based on a commercial database cost per unit, representing the construction industry cost.  The following table provides the estimate of each contracting member and the final cost to be considered. 

	PROPOSALS
	CONTRACTOR’S PROPOSAL
	Insp ESTIMATED COST
	AGREEMENT

	PA-Title1
	$      2,502.33
		$         2,304.31
	$     2,116.60

	PB-Title2
	$      4,460.03
	$         5,156.93
	$     4,460.03



 (
Form 
AVP
-50061
6
Rev. June 2014
)After evaluating the compensations for these works, it has been found that decided negotiation to be reasonable.  In addition the negotiated cost is within the value of the present construction market to perform these works.  The following area detail information of the cost evaluation of the proposals:    

	Item no.
	Proposal A- Title1
	Cost

	1
	Material
	$     318.57

	2
	Equipment
	$     708.69

	3
	Labor & Marginal Benefit (38.5%)
	$     555.84

	4
	Subtotal
	 $  1,583.10 

	5
	Overhead & Profit (15%)
	 $     237.47 

	6
	Subtotal
	 $  1,820.57 

	7
	Insurance (4.7%)
	 $      85.57 

	8
	Total
	 $  1,906.13

	
	Note:  No time extension is consider in the proposal
	




	Item no.
	Proposal B- Title2
	Cost

	1
	Material
	 $    2,125.59

	2
	Equipment
	 $    1,386.80

	3
	Labor & Marginal Benefit (38.5%)
	 $       770.57

	4
	Subtotal
	 $      4,282.96 

	5
	Overhead & Profit (15%)
	 $         642.44 

	6
	Subtotal
	 $      4,925.40 

	7
	Insurance (4.7%)
	 $         231.49 

	8
	Total
	 $     5,156.89

	
	Note:  No time extension is consider in the proposal
	



I hereby certify that the above detail is correct and we recommend the approval of this contract modification. As Resident Engineers of this project and after the study, evaluation of all Contractor’s cost proposals, we understand that the accorded cost for these jobs are right, reasonable and their approval are recommended.

	Prepared by:


	
	Accepted by:


	Resident Inspector

By: 
	
	Contractor Company & Representative

By:

	             Signature 		Date
	
	             Signature 		Date

	

Recommended for Approval by:


	
	

	
	
	

	Principal or representative

By:
	
	

	             Signature 		Date
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