finding of FactsREPORT-____	____________________Public Housing 
finding of FactsREPORT-CO ___	____________________Public Housing
Finding of Facts Report for Change Order No. __ 
	Project:
	Modernization of ___________________ Public Housing
_________________, P.R.
RQ-_______

	Date:
	__________

	Change Order:
	__________

	General Contractor:
	_____________________________________

	Contract Number:
	__________

	Design Firm:
	_____________________________________

	CM/PM/Inspection Firm:
	_____________________________________

	Change Order Cost:
	__________




We submit for consideration this change order proposals of the project in reference.  The compiled proposal information provided above, has been recovered and organized from Inspector and Supervisor records.  Final proposals cost were negotiated between the General Contractor and our personnel.  After an evaluation of the final proposal cost negotiated, the following information detail the propose work included in this change order and its justification:
Additive Change Order Proposals

I.   “Title of issue”-  $0,000.00
Description of issue, …………………..

II.   “Title of issue”-  $0,000.00
Description of issue …………………………..


Credit Change Order Proposal Item	

III. “Title of issue”-  $0,000.00
Description of issue …………………………..


Time Extension Proposal Item
 (
Form AVP-500615
Rev
.
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201
7
)
The Time extension proposals consist on delays due to weather condition and work performed by the change order work. The time extension detail area consider as follows:

1. Due to Weather Condition

 “Additional days due to weather delays”.
The Inspection, after CPM analysis, assigned an additional five (5) calendar days, to the Contract due to weather delays at the project.  This Time extension proposal considers the time period from _________ ___, _____ until ________ ____, ______.  The following dates were assign:

	
Claim
	
Date
	
Delay due to
	
Contractor Proposal (Hrs.)
	
Time Extension Agreed (Hrs.)
	
Cumulative Days

	
1
	##/##/##
	Rain
	8
	2
	0.25

	
2
	##/##/##
	Rain
	8
	4
	0.75

	
3
	##/##/##
	Rain
	8
	8
	1.75

	
4
	##/##/##
	Rain
	8
	6
	2.50




2. Requested Due to Work Performed by the Cost Proposals

	
Item
	
Proposal no.
	
Contractor Proposal
	
Time Extension Agreed

	
I.
	
Proposal A- Title
	
XX
	
XX

	
II.
	
Proposal B- Title
	

XX
	

XX

	
III.
	
Proposal F- Title
	

XX
	

XX



As Inspection Firm of the project and after the study of all documents and Contractors cost proposals, we understand that the accorded extension time and change order cost proposals it’s right, reasonable and their approval are recommended. 


RECOMMENDED FOR APPROVAL BY:	
					
	Inspection firm - Representative (print name)
By:
	
	Resident Inspector (print name) 
By:

	           Signature 	     	   Date
	
	           Signature 	     	   Date
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